COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20911-ALT

PCN. 20911- ALTBI D2

CONTRACT DESCRI PTI ON\:
US 24: CONSTI TUTI ON TO GARRETT

PRQJECT NO STMD243- 089
US 24: CONSTI TUTI ON TO GARRETT
NAME OF ROAD:

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

FLATI RON CONSTRUCTCRS, | NC.

385 Interlocken Crescent #900

Broonfiel d 0O 80021  (720)494-8095

CURRENT PROJECT AMI:  $ 5, 877, 858. 64 PARTICl PATI NG

AWARD PRQJECT AM: $ 5 671,562 95 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 42. 16% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 3,399, 598.09 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 08/ 01/ 2017

09:39: 21

TIME CHARGED: 141.0 DAYS TIME ALLOW 10/13/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 62. 67 ORI G TI ME ALLON 10/13/201 FIXED COVPLETI ON DATI

PAY PERI OD ENDI NG 07/ 21/ 2017 DATE TI ME STARTED 03/03/2017
DATE LET 01/ 26/ 2017 DATE WORK BEGAN 04/ 01/ 2017
DATE AWARDED 02/ 07/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  03/03/2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 03/ 03/ 2017

$ 2, 478, 260. 55 $ 754, 410. 69
0. 00 0. 00
2,478, 260. 55 754, 410. 69
0. 00 0. 00
2, 478, 260. 55 754, 410. 69
-69, 397. 82 -22,632.32
0.00 0. 00
2, 408, 862. 73 731, 778. 37
0. 00 0. 00
0. 00 0.00
2, 408, 862. 73 731, 778. 37
0.00 0. 00
PAMENT DE s 731,778.37

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20911-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 550
LS 0. 450 18, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00001 Renoval of Structure 4. 000 1. 000
EACH 3. 000 22,500. 00
7,500. 00000 4. 000 30, 000. 00
0015 202-00010 Renoval of Tree 4. 000 4.000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0020 202- 00027 Renoval of Riprap 600. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0025 202- 00035 Renoval of Pipe 242.500 0. 000
LF 242.500 4, 850. 00
20. 00000 242.500 4, 850. 00
0030 202- 00037 Renoval of End Section 4. 000 3. 000
EACH 1. 000 150. 00
150. 00000 4. 000 600. 00
0035 202- 00090 Renoval of Delineator 79. 000 41. 000
EACH 21. 000 525. 00
25. 00000 62. 000 1, 550. 00
0040 202-00220 *Renoval of Asphalt Mat 2,435. 000 2, 361. 000
SY 74. 000 740. 00
10. 00000 2,435. 000 24, 350. 00
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 8, 435. 000 8, 435. 000
SY 0. 000 0. 00
2. 00000 8, 435. 000 16, 870. 00
0050 202- 00250 *Renoval of Pavenent Marking 15, 600. 000 5, 939. 700
SF 1, 061. 000 1,273. 20
1. 20000 7,000. 700 8, 400. 84
0055 202- 00254 *Renmoval of Pavement Marking (12 Inch) 1, 130. 000 0. 000
SF 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 65. 000 16. 000
EACH 5. 000 425. 00
85. 00000 21. 000 1, 785. 00
0065 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2. 000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0075 202-00831 *Renoval of Traffic Signal Head 3. 000 3. 000
EACH 0. 000 0. 00
70. 00000 3. 000 210. 00
0080 202-01000 Renoval of Fence 66. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 202- 01030 *Renoval of Road C osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0090 202-01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0095 202-04001 Pl ug Cul vert 2. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0100 203-00050 Unsui tabl e Materi al 665. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 203- 00060 *Enbankment Material (Conplete In Place) 20, 557. 000 15, 521. 000
CY 4,008. 000 124, 248. 00
31. 00000 19, 529. 000 605, 399. 00
0110 203-01100 Proof Rolling 20. 000 4. 500
HOUR 0. 000 0. 00
78. 00000 4. 500 351. 00



CONTI D C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09: 39: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 40. 000 35. 000
HOUR 0. 000 0. 00
115. 00000 35. 000 4,025. 00
0120 203-01594 Conbi nati on Loader 30. 000 8. 000
HOUR 0. 000 0. 00
57. 00000 8. 000 456. 00
0125 203-01597 *Pot hol i ng 20. 000 10. 000
HOUR 0. 000 0. 00
186. 36000 10. 000 1, 863. 60
0130 206- 00000 Structure Excavation 1, 576. 000 20. 600
cY 727.200 10, 908. 00
15. 00000 747.800 11, 217. 00
0135 206- 00100 Structure Backfill (dass 1) 204. 000 20. 100
CY 21. 600 972. 00
45. 00000 41. 700 1, 876. 50
0140 206- 00200 Structure Backfill (O ass 2) 66. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 206- 00510 Filter Material (O ass A 665. 000 0. 000
CY 0. 000 0. 00
52. 00000 0. 000 0. 00
0150 207-00205 Topsoi | 6, 498. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208-00002  *Erosion Log Type 1 (12 Inch) 1, 698. 000 880. 000
LF 818. 000 2, 658. 50
3. 25000 1, 698. 000 5,518. 50
0160 208- 00011 *Erosi on Bales (Wed Free) 117. 000 75. 000
EACH 42.000 672. 00
16. 00000 117. 000 1,872.00
0165 208-00020 *Silt Fence 500. 000 120. 000
LF 110. 000 110. 00

1. 00000 230. 000 230. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00035  *Aggregate Bag 50. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0175 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0180 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 1. 000 2,500. 00
2,500. 00000 3. 000 7,500. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 145. 500 58. 500
HOUR 87. 000 2,871.00
33. 00000 145. 500 4,801. 50
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 32.500
HOUR 53. 500 3,370.50
63. 00000 86. 000 5,418. 00
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 208-00107  Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0205 208- 00207 Erosi on Control Managenent 200. 000 54. 000
DAY 24.000 792. 00
33. 00000 78. 000 2,574.00
0206 208- 00300 Tenporary Berns Replaces Silt Fence 16, 500. 000 8, 688. 000
LF 3,281. 000 3,281.00
1. 00000 11, 969. 000 11, 969. 00
0210 210-00760 *Reset Lunminaire 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0215 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,510. 00000 1. 000 2,510. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 212-00006 *Seedi ng (Native) 19. 000 0. 000
ACRE 0. 000 0. 00
440. 00000 0. 000 0. 00
0225 212-00032 *Soi | Condi tioning 19. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0230 213-00002  *Mil ching (Wed Free Hay) 17. 000 0. 000
ACRE 0. 000 0. 00
311. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0240 213-00061 *Mul ch Tacki fier 3, 400. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0245 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0250 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 400. 000 0. 000
d ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0255 240-00010 Renoval of Nests 50. 000 14. 000
HOUR 5. 000 500. 00
100. 00000 19. 000 1, 900. 00
0260 240- 00020 Netting 250. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (C ass 6) 6, 247. 700 6, 198. 490
TON 49. 210 1, 230. 25
25. 00000 6, 247. 700 156, 192. 50
0270 304- 08000 Aggregate Base Course (Shoul der Material) 4, 235. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0275 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 75, 535. 000 0. 000
8-12"
( ) Sy 75, 535. 000 169, 953. 75
2.25000 75, 535. 000 169, 953. 75
0280 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 120. 000 89. 650
TON 0. 000 0. 00
155. 00000 89. 650 13, 895. 75
0285 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2, 683. 380 2, 683. 380
TON 0. 000 0. 00
86. 00000 2, 683. 380 230, 770. 68
0290 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 3, 466. 000 2,412.080
TON 951. 370 75, 158. 23
79. 00000 3, 363. 450 265, 712. 55
0295 411-10255 *Enul sified Asphalt (Sl ow Setting) 4, 000. 000 773.300
GAL 1, 275. 000 3,570. 00
2.80000 2,048. 300 5,735. 24
0300 412-00825 *Concrete Pavenment (8-1/4 Inch) 65, 444. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0302 900- 00012 Added Item (Foot)/ CMD #3 PCCP Concrete Conpression 57. 000 0. 000
Joi nt
LF 57. 000 15, 272. 01
267.93000 57. 000 15, 272. 01
0305 412-02000 Concrete Safety Edge 31, 000. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0310 420-00102 Geotextile (Erosion Control) (dass 1) 162. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0315 420-00113 Geotextile (Drainage) (dass 2) 450. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0320 420-00132 Geotextile (Separator) (Cass 1) 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 503-00036 *Drilled Caisson (36 Inch) 19. 000 18. 500
LF 0. 000 0. 00
295. 00000 18. 500 5,457.50
0330 506- 00209 Riprap (9 Inch) 194. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 506-00212 Riprap (12 Inch) 54. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 506-00218 Riprap (18 Inch) 15. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0345 506-00412  Soil Riprap (12 Inch) 25. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0350 506-01020 Ceogri d Rei nforcenent 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0355 507- 00350 Gouted Riprap Slope and Ditch Paving 290. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0360 601-01000 Concrete Class B 28. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0365 602- 00020 Rei nforcing Steel (Epoxy Coated) 1,977.000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0370 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 390. 000 158. 000
LF 232.000 22, 040. 00
95. 00000 390. 000 37, 050. 00
0375 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 180. 000 0. 000
LF 180. 000 23, 400. 00
130. 00000 180. 000 23, 400. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 603- 05024 24 1 nch Reinforced Concrete End Section 8. 000 2. 000
EACH 6. 000 6, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0385 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
0390 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 83. 000 0. 000
LF 83. 000 64, 325. 00
775. 00000 83. 000 64, 325. 00
0395 603-10180 18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0. 00
170. 00000 10. 000 1, 700. 00
0400 603-10240 24 Inch Corrugated Steel Pipe 4.000 4.000
LF 0. 000 0. 00
100. 00000 4. 000 400. 00
0405 603-30018 18 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0410 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0415 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 250. 00000 1. 000 4, 250. 00
0420 604-00320 Inlet Type C (20 Foot) 1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
0425 604- 00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0430 607-01000 *Fence Barbed Wre with Metal Posts 66. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0.00
0440 607-60620 *Road Cl osure Gate 2.000 0. 000
EACH 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0445 609-21011 *Qurb and Gutter Type 2 (Section I-M 1, 343. 000 1, 343. 000
LF 0. 000 0. 00
18. 00000 1, 343. 000 24,174.00
0450 610- 00030 *Medi an Cover Material (Concrete) 1, 786. 000 1, 786. 000
SF 0. 000 0. 00
5. 00000 1, 786. 000 8, 930. 00
0455 612-00001  *Delineator (Type I) 112. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0460 612-00002  *Delineator (Type I1) 12. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 612-00003 *Del i neator (Type I11) 24.000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0470 613- 00206 *2 Inch BElectrical Conduit (Bored) 345. 000 252. 000
LF 0. 000 0. 00
17. 00000 252. 000 4,284.00
0475 613- 00306 *3 Inch Electrical Conduit (Bored) 504. 000 504. 000
LF 0. 000 0. 00
19. 00000 504. 000 9, 576. 00
0480 613-01200 *2 Inch BElectrical Conduit (Plastic) 562. 000 562. 000
LF 0. 000 0. 00
9. 00000 562. 000 5, 058. 00
0485 613- 01300 *3 Inch BElectrical Conduit (Plastic) 168. 000 168. 000
LF 0. 000 0. 00
15. 00000 168. 000 2,520. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 613-07003 *Type Three Pull Box 4.000 2.000
EACH 1. 000 1, 150. 00
1, 150. 00000 3. 000 3, 450. 00
0495 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0500 613-07026 *Pul | Box (16"x24"x12") 5. 000 0. 000
EACH 0. 000 0. 00
851. 00000 0. 000 0. 00
0505 613-10000 *Wring 1. 000 0. 700
LS 0. 000 0. 00
6, 615. 00000 0. 700 4, 630. 50
0510 614-00011 *Sign Panel (Qass I) 88. 000 0. 000
SF 8. 750 131. 25
15. 00000 8. 750 131. 25
0515 614-00012 *Sign Panel (Cass I1) 696. 000 0. 000
SF 26. 000 422. 50
16. 25000 26. 000 422.50
0520 614-01512 *Steel Sign Support (2-1nch Round) (Post) 500. 000 0. 000
LF 21. 000 126. 00
6. 00000 21.000 126. 00
0525 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 52. 000 2. 000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0530 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 574. 000 0. 000
LF 32. 000 480. 00
15. 00000 32. 000 480. 00
0535 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 3. 000
EACH 0. 000 0. 00
160. 00000 3. 000 480. 00
0540 614-70112 *Traffic Signal Face (12) 1. 000 1. 000
EACH 0. 000 0. 00
660. 00000 1. 000 660. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0550 614- 72875 *Loop Detector Wre 1, 600. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0555 614- 72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0560 614-73000 *Piezo (Electric) (CL I) (11 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0565 614-80000 *Fl ashi ng Beacon 5. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0570 614-80385 Runble Strip 29, 880. 000 0. 000
LF 0. 000 0. 00
0. 40000 0. 000 0. 00
0575 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 500
EACH 0. 000 0. 00
2, 800. 00000 0. 500 1, 400. 00
0580 621-00425 *Det our 1. 000 0. 000
LS 0. 500 40, 000. 00
80, 000. 00000 0. 500 40, 000. 00
0585 625- 00000 *Construction Surveying 1. 000 0.720
LS 0. 210 18, 480. 00
88, 000. 00000 0. 930 81, 840. 00
0590 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
275, 000. 00000 0. 600 165, 000. 00
0595 626-01103 *Public Information Services (Tier I11) 1. 000 0. 440
LS 0. 140 1, 470. 00
10, 500. 00000 0. 580 6, 090. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0600 627-00009 *Modi fied Epoxy Paverment Marking(lnlaid) 490. 000 0. 000
GAL 0. 000 0. 00
148. 00000 0. 000 0. 00
0605 627-00011 *Pavenent Marking Paint (Waterborne) 450. 000 253. 000
GAL 193. 200 17, 388. 00
90. 00000 446. 200 40, 158. 00
0610 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 105. 000 0. 000
SF 105. 000 1, 890. 00
18. 00000 105. 000 1, 890. 00
0615 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 138. 000 0. 000
Li ne
) SF 138. 000 1, 759. 50
12. 75000 138. 000 1, 759. 50
0620 630-00000  *Fl aggi ng 3, 800. 000 1, 297. 000
HOUR 0. 000 0. 00
25. 00000 1, 297. 000 32,425. 00
0625 630- 00003 *Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0630 630-00006 *Uni formed Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0635 630- 00007 *Traffic Control Inspection 51. 000 28. 000
DAY 23. 000 5, 888. 00
256. 00000 51. 000 13, 056. 00
0640 630-00012 *Traffic Control Managenent 83. 000 50. 000
DAY 12. 000 9,192. 00
766. 00000 62. 000 47, 492. 00
0645 630- 80001 *Fl ashi ng Beacon (Portabl e) 9. 000 2.500
EACH 2.000 2,450. 00
1, 225. 00000 4. 500 5,512.50
0650 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 1. 500
EACH 2.000 1, 022. 00
511. 00000 3.500 1, 788. 50
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 630- 80341 *Construction Traffic Sign (Panel Size A) 60. 000 13. 500
EACH 5. 000 285. 00
57. 00000 18. 500 1, 054. 50
0660 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 45. 000
EACH 5. 000 310. 00
62. 00000 50. 000 3,100. 00
0665 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 0. 000 0. 00
67. 00000 5.500 368. 50
0670 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4, 600. 00000 2.000 9, 200. 00
0675 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 531. 00000 1. 500 2,296.50
0680 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 155. 000
EACH 0. 000 0. 00
15. 50000 155. 000 2,402.50
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
20. 50000 3. 000 61. 50
0690 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 26. 000 13. 000
EACH 0. 000 0. 00
20. 50000 13. 000 266. 50
0695 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 90. 000 2,835.00
31. 50000 90. 000 2,835.00
0700 630-80380 *Traffic Cone 300. 000 103. 500
EACH 36. 000 369. 00
10. 25000 139. 500 1, 429. 88
0705 630-80391 *Channel i zi ng Devi ce (Fixed) 300. 000 0. 000
EACH 125. 000 9, 625. 00
77.00000 125. 000 9, 625. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0004 09:39: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0715 630-85011 *] npact Attenuator (Tenporary) 80. 000 0. 000
DAY 0. 000 0. 00
67. 00000 0. 000 0. 00
0720 630-85041 *NMobi | e Attenuator 160. 000 64. 000
DAY 62. 000 15, 872. 00
256. 00000 126. 000 32, 256. 00
0725 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70014 F/ A Incentive 60, 000. 000 0. 000
FA 10, 000. 000 10, 000. 00
1. 00000 10, 000. 000 10, 000. 00
0740 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70023 F/ A On- The-Job Trai nee 2, 560. 000 879. 000
FA 970. 000 970. 00
1. 00000 1, 849. 000 1, 849. 00
0760 700- 70025 F/' A Quality Incentive Paynent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 08/ 01/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO. 0004 09:39: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0765 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70100 F/ A Relocate Utilities 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,818, 858.64 $ 754,410.69% 2,419, 260. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0780 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0785 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
0790 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 59, 000. 00 $ 0.00% 59, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

5,877,858.64 $

754,410.69$ 2,478, 260. 55



